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Federal Highway Administration, DOT § 635.309 

§ 635.305 Physical construction. 
For purposes of this subpart the 

physical construction of a project is 
considered to consist of the actual con-
struction of the highway itself with its 
appurtenant facilities. It includes any 
removal, adjustment or demolition of 
buildings or major obstructions, and 
utility or railroad work that is a part 
of the contract for the physical con-
struction. 

§ 635.307 Coordination. 
(a) The right-of-way clearance, util-

ity, and railroad work are to be so co-
ordinated with the physical construc-
tion that no unnecessary delay or cost 
for the physical construction will 
occur. 

(b) All right-of-way clearance, util-
ity, and railroad work performed sepa-
rately from the contract for the phys-
ical construction of the project are to 
be accomplished in accordance with 
provisions of the following: 

(1) 23 CFR part 140, subpart I; 
(2) 23 CFR part 646, subpart B; 
(3) 23 CFR 710.403; and 
(4) 23 CFR part 645, subpart A. 

[40 FR 17251, Apr. 18, 1975, as amended at 40 
FR 25585, June 17, 1975; 64 FR 71289, Dec. 21, 
1999] 

§ 635.309 Authorization. 
Authorization to advertise the phys-

ical construction for bids or to proceed 
with force account construction there-
of shall normally be issued as soon as, 
but not until, all of the following con-
ditions have been met: 

(a) The plans, specifications, and es-
timates (PS&E) therefor have been ap-
proved. 

(b) A statement is received from the 
State, either separately or combined 
with the information required by 
§ 635.309(c), that either all right-of-way 
clearance, utility, and railroad work 
has been completed or that all nec-
essary arrangements have been made 
for it to be undertaken and completed 
as required for proper coordination 
with the physical construction sched-
ules. Where it is determined that the 
completion of such work in advance of 
the highway construction is not fea-
sible or practical due to economy, spe-
cial operational problems and the like, 

there shall be appropriate notification 
provided in the bid proposals identi-
fying the right-of-way clearance, util-
ity, and railroad work which is to be 
underway concurrently with the high-
way construction. 

(c) A statement is received from the 
State certifying that all individuals 
and families have been relocated to de-
cent, safe and sanitary housing or the 
State has made available to relocatees 
adequate replacement housing in ac-
cordance with the provisions of the 
current Federal Highway Administra-
tion (FHWA) directive(s) covering the 
administration of the Highway Reloca-
tion Assistance Program and that one 
of the following has application: 

(1) All necessary rights-of-way, in-
cluding control of access rights when 
pertinent, have been acquired includ-
ing legal and physical possession. Trial 
or appeal of cases may be pending in 
court but legal possession has been ob-
tained. There may be some improve-
ments remaining on the right-of-way 
but all occupants have vacated the 
lands and improvements and the State 
has physical possession and the right 
to remove, salvage, or demolish these 
improvements and enter on all land. 

(2) Although all necessary rights-of- 
way have not been fully acquired, the 
right to occupy and to use all rights-of- 
way required for the proper execution 
of the project has been acquired. Trial 
or appeal of some parcels may be pend-
ing in court and on other parcels full 
legal possession has not been obtained 
but right of entry has been obtained, 
the occupants of all lands and improve-
ments have vacated and the State has 
physical possession and right to re-
move, salvage, or demolish these im-
provements. 

(3) The acquisition or right of occu-
pancy and use of a few remaining par-
cels is not complete, but all occupants 
of the residences on such parcels have 
had replacement housing made avail-
able to them in accordance with 49 
CFR 24.204. The State may request au-
thorization on this basis only in very 
unusual circumstances. This exception 
must never become the rule. Under 
these circumstances, advertisement for 
bids or force-account work may be au-
thorized if FHWA finds that it will be 
in the public interest. The physical 
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